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NRM 19 436-Montana 436-14-102 Correct FCA Deficiencies Phase IV construction 3/31/2014 10/1/2013

NRM 19 436-Montana 436-15-109 Cooling Equipment Replacement Design 12/30/2013 8/1/2013

NRM 19 436-Montana 436-14-001 Commissioning/Audit Corrections Design 12/30/2013 8/1/2013

NRM 19 436-Montana As Built Drawings Phase 3 Montana Design 6/30/2014 1/15/2014

NRM 19 436-Montana RTLS Backbone construction 6/30/2014 1/15/2014

NRM 19 436-Montana 436-15-105 Potable Water Upgrades Design 3/31/2014 10/1/2013

NRM 19 436-Montana 436-15-103 Physical Security Improvements design 3/31/2014 10/1/2013

NRM
19 436-Montana 436-14-106 Miles City Abatement, ph2 Asbestos 11/20/2013 7/15/2013

NRM
19 442-Cheyenne 442-13-108

FCA Corrections - Infrastructure
construction 6/27/2014 1/15/2014

NRM
19 442-Cheyenne 442-13-103 Additional Pumps & Piping for CA2 (Additional Pumps and Piping for CA-2 ) construction 3/31/2014 10/1/2013

NRM 19 442-Cheyenne 442-15-310 Energy Corrections per ECM Audit design 3/31/2014 10/1/2013

Energy 19 442-Cheyenne 442-14-101 Reduce Heat & Power Loss, Energy design 3/31/2014 10/1/2013

NRM 19 442-Cheyenne 442-13-337 Site Survey - Cheyenne VAMC design 11/15/2013 8/1/5/2013

NRM 19 554-ECHCS 554-13-103 Correct Fire & Life Safety Deficiencies FY 13 construction 6/30/2014 1/15/2014

NRM
19 554-ECHCS 554-15-101 FCA M&R corrections, Phase 2 design 12/30/2013 8/1/2013

NRM
19 554-ECHCS    

NRM 19 575-Grand Junction As Built Drawings Phase 3 Grand Junction design 3/31/2014 12/1/2013

NRM 19 575-Grand Junction 575-14-106 Campus Lighting Upgrades design 12/30/2013 8/1/2013

NRM 19 575-Grand Junction 575-14-107 Replace Underground Chiller Piping and Sanitary Sewer Pipeline design 12/30/2013 9/1/2013

NRM 19 575-Grand Junction 575-15-102 Renovate 4E/4W and Upgrade Mechanical AHU design 3/31/2014 9/1/2013

NRM 19 575-Grand Junction 575-15-103 Replace Emergency Generator for Boiler Plant design 3/31/2014 9/1/2013

NRM 19 575-Grand Junction 575-15-104 Energy Audit Findings Corrections design 12/15/2013 8/1/2013

NRM 19 575-Grand Junction 575-14-827 Install RTLS Infrastructure Design 12/31/2013 10/1/2013

NRM 19 575-Grand Junction 575-13-105 Correct Retro-Cx Deficiencies and Upgrade HVAC Controls construction 6/27/2014 1/31/2014

NRM 19 660-Salt Lake 660-14-101 Primary Electrical Radial Replacement Ph. 5 design 3/31/2014 9/1/2013

NRM 19 660-Salt Lake 660-14-103 Elevator Refurbishment Ph 2 design 11/20/2013 8/15/2013

CSI 19 660-Salt Lake 660-CSI-105 Gait Lab (CSI) construction 9/15/2014 3/15/2014

NRM 19 660-Salt Lake 660-14-102 Fire Safety Upgrades construction 6/27/2014 1/31/2014

NRM 19 660-Salt Lake 660-15-103 Replace HVAC, Bldgs. 14, 13, Telephone Room & 9 design 3/30/2014 10/1/2013

NRM 19 660-Salt Lake 660-13-179 Boiler #3 replacement modular boiler design 10/18/2013 7/21/2013

NRM 19 660-Salt Lake 660-13-179 Boiler #3 replacement modular boiler construction 1/15/2013 10/1/2013

NRM 19 666-Sheridan 666-11-112 Renovate Bldg 3 construction 11/15/2013 6/30/2013

NRM 19 666-Sheridan 666-11-111 Renovate Admin Space for Dental Clinic construction 11/15/2013 6/30/2013

NRM 19 666-Sheridan 666-14-108 Cooling System Replacement, Phase 1, Bldg 86 construction 6/27/2014 1/15/2014

NRM 19 666-Sheridan As Built Drawings Phase 3 Sheridan design 6/27/2014 1/15/2014

NRM 19 666-Sheridan 666-13-801 B107 Alternate water Piping construction 3/31/2014 9/1/2013

NRM 19 666-Sheridan 666-15-110 Energy Audit Corrections Ph 1 Design 6/13/2014 1/15/2014

NRM 19 666-Sheridan 666-12-126 Main Water Supply Corrections construction 6/30/2014 10/1/2013

NRM 19 666-Sheridan 666-15-101 Panic Alarm System Upgrade, Phase I Design 3/31/2014 10/1/2013

NRM 19 666-Sheridan 666-15-108 Renovate Laboratory design 3/31/2014 10/1/2013

VISN-19 V19-???? AE IDIQ Seed Project funds Design 11/15/2013
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SLP 19 436-Montana Place Holder construction 6/30/2014 1/15/2014
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SLP 19 436-Montana Place Holder construction 6/30/2014 1/15/2014

SLP 19 436-Montana Place Holder construction 6/30/2014 1/15/2014

SLP 19 442-Cheyenne  Place Holder Construction 6/30/2014 1/15/2014
SLP 19 442-Cheyenne  Place Holder Construction 6/30/2014 1/15/2014
SLP 19 442-Cheyenne  Place Holder Construction 6/30/2014 1/15/2014

SLP
19 554-ECHCS

554-14-801S SPS Sterilizer Site Prep
Design/ Construction

SLP 19 554-ECHCS 554-13-807 AAALAC Corrections Construction 3/31/2014 11/30/2013

SLP 19 554-ECHCS 554-13-822 Replace Dental Air/Vac & Chlorine Dioxide Construction 3/31/2014 11/30/2013

SLP 19 554-ECHCS 554-14-802S Replace Valves and Piping PH2 (CLINS7&8) Construction 12/30/2013 8/15/2013

SLP 19 554-ECHCS 554-13-814S RTLS Site Prep Construction 3/31/2014 11/30/2013

SLP 19 554-ECHCS 554-14-803S COS Audiology Booth Relocation Construction 6/30/2014 1/15/2014

SLP 19 554-ECHCS 554-14-804S Correct Hot Water Deficiencies PH1 Construction 6/30/2014 1/15/2014

SLP 19 554-ECHCS 554-14-805S Arc Flash Study Design 12/30/2013 9/30/2013

SLP 19 554-ECHCS 554-13-803S TB Isolation Room Ventilation Design 12/30/2013 9/30/2013

SLP 19 554-ECHCS 554-14-807S Wiring/Cabling Corrections Construction 3/31/2014 11/30/2013

SLP 19 554-ECHCS 554-14-808S Replace Bldg. 6 Roof Construction 12/30/2013 9/30/2013

SLP 19 554-ECHCS 554-14-809S FY14 Interior Finishes Construction 3/31/2014 11/30/2013

SLP 19 554-ECHCS 554-14-810S PAMNS design 12/30/2013 9/30/2013

SLP 19 554-ECHCS 554-14-810S PAMNS Construction 6/30/2014 3/31/2014

SLP 19 554-ECHCS 554-14-811S Sprinkler Piping Corrections Construction

SLP 19 554-ECHCS 554-14-812S DAV/ESCAN/PES Space Renovation/Specialty 4 Sliding Door Construction 12/30/2013 9/15/2013

SLP 19 554-ECHCS 554-14-813S Bldg 7 Steam Line Replacement Construction 3/30/2014 11/30/2013

SLP 19 554-ECHCS 554-13-817S FY13 Renovations Construction 12/30/2013 9/15/2013

SLP 19 575-Grand Junction 575-13-8S05 OPA Security Enhancements design 11/19/2013 8/30/2013

SLP 19 575-Grand Junction 575-13-805S OPA Security Enhancements construction 6/30/2014 3/30/2014

NRM 19 575-Grand Junction 575-14-822 Repaint and Replace Windows, B13 construction 6/30/2014 3/31/2014

NRM 19 575-Grand Junction 575-14-823 Paint Interior, Building 1 maintenance 6/30/2014 3/31/2014

SLP 19 575-Grand Junction Room Preparation for new CT Scanner Construction

SLP 19 575-Grand Junction Replace IRM Battery Backup System Construction

SLP 19 575-Grand Junction Lightning Protection Study and Design Design

SLP 19 575-Grand Junction Electrical Grounding Study and Design Design

SLP 19 575-Grand Junction Structural Support for Pharmacy High Density Storage Construction

SLP 19 575-Grand Junction East Entrance, Bldg 36 Construction

SLP 19 575-Grand Junction Radiology Admissions Renovation Construction

SLP 19 575-Grand Junction Construct Police Administrative Offices Construction

SLP 19 575-Grand Junction Ambulatory Surgery Reception Remodel Construction

SLP 19 575-Grand Junction Agent Cashier Security Upgrades Construction

SLP 19 575-Grand Junction Upgrade Police Operations Security Construction

SLP 19 575-Grand Junction  CCTV Site Survey and Design Design   

SLP 19 660-Salt Lake 660-13-39S Pharmacy Equipment Install (HVAC Design) construction 3/31/2014 10/1/2013

SLP 19 660-Salt Lake 660-14-01S B.47 Temp. Prosth. Lab (P&H) construction 6/27/2014 1/15/2014

SLP 19 660-Salt Lake 660-14-02S Medivator (P&H) construction 6/27/2014 1/15/2014

SLP 19 660-Salt Lake 660-14-03S RTLS Site Prep construction 6/27/2014 1/15/2014

SLP 19 660-Salt Lake 660-14-06S Parking Modification construction 6/27/2014 1/15/2014

SLP 19 660-Salt Lake 660-14-07S Nurse Station Remodel construction 11/22/2013 8/15/2013

SLP 19 660-Salt Lake 660-14-08S Animal Shelter Drainage construction 10/25/2013 8/1/2013

SLP 19 666-Sheridan 666-14-801S B87 Landscape/Site Work construction 6/30/2014 1/15/2014

SLP 19 666-Sheridan 666-14-805S Pharmacy Furniture Layout design 11/30/2013 8/15/2013

SLP 19 666-Sheridan 666-14-807S Exterior Maintenance & Painting B12 & 27 Construction 3/28/2014 11/30/2013

SLP 19 666-Sheridan 666-15-01S SIM Lab Renovation design 12/16/2013 9/1/2013

SLP 19 666-Sheridan 666-15-01S SIM Lab Renovation Construction 7/31/2014 3/31/2014

SLP 19 666-Sheridan 666-13-815S UST Surface Water Corrections construction 6/30/2014 1/15/2014

SLP 19 666-Sheridan 666-13-817S Sewer B5 repair construction 6/30/2014 1/15/2014

SLP 19 666-Sheridan 666-13-818S Replace Storm-Damaged Greenhouse construction 6/30/2014 1/15/2014

SLP 20 666-Sheridan  Place Holder Construction   
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NRM 19 436-Montana 436-14-104 Upgrade Elevators Phase II construction 3/31/2014 10/1/2013

NRM 19 436-Montana 436-14-105 Medical Gas upgrades construction 3/31/2014 10/1/2013

NRM 19 442-Cheyenne 442-13-109 FCA Work for Architectural & Plumbing & Electrical Upgrade design 1/14/2014 10/1/2013

NRM 19 442-Cheyenne 442-13-304 Expand CBOC in Greely design/build 1/17/2014 10/1/2013

NRM 19 442-Cheyenne 442-13-338 Site Survey - Cheyenne EUL services 1/17/2014 10/1/2013

NRM 19 442-Cheyenne 442-14-106 As built drawings Phase III Design 6/30/2014 2/28/2014

NRM 19 575-Grand Junction 575-14-826 Build-out New Montrose CBOC Leased Space design 12/31/2013 9/15/2013

NRM 19 575-Grand Junction 575-14-826 Build-out New Montrose CBOC Leased Space construction 6/30/2014 2/28/2013

NRM 19 575-Grand Junction 575-14-827 Install RTLS Infrastructure construction 6/30/2014 3/31/2014

NRM 19 575-Grand Junction 575-15-101 Facility Security Upgrade design 8/1/2014 9/1/2013

NRM 19 575-Grand Junction 575-14-821 Rehab Elevated Water Tank construction 6/30/2014 3/31/2014

NRM 19 575-Grand Junction 575-14-104 Replace Boilers Design 3/28/2014 11/1/2014

NRM 19 660-Salt Lake 660-14-106 Renovate Lighting, Multiple Buildings construction 6/27/2014 1/31/2014

NRM 19 660-Salt Lake 660-15-124 Renovate Primary Care Residents/Women's Clinic design 3/31/2014 9/1/2013

NRM 19 660-Salt Lake 660-15-101 Asbestos Removal B.2 & B.5 design 3/31/2014 10/1/2013

NRM 19 660-Salt Lake 660-15-121 Energy Efficiency Building Improvements, B. 2,4,5,6,9 design 3/31/2014 10/1/2013

NRM 19 660-Salt Lake 660-14-104 Secondary Generator Set, Ph 1. construction 6/27/2014 1/31/2014

NRM 19 660-Salt Lake 660-15-124 Renovate Primary care residents/Women's Clinic design 6/24/2013 1/31/2014

NRM 19 666-Sheridan 666-14-109 Tramway Fenestration Upgrades/Insulation construction 6/27/2014 1/15/2014

NRM 19 666-Sheridan 666-13-805 Upper Tramway Roof Corrections construction 2/24/2024 9/15/2013

NRM 19 666-Sheridan 666-12-127 Renovate B6 for Day Treatment construction 4/18/2014 10/18/2013
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NRM 19 Montana 436-15-105 Potable Water Upgrades construction
NRM 19 Montana 436-15-103 Physical Security Improvements construction
NRM 19 Montana 436-15-108 Energy Audit Corrections construction
NRM 19 Cheyenne Upgrade and Replace Sanitary Sewer Lines construction
NRM 19 Cheyenne Reduce Heat & Power Loss, Energy construction
NRM 19 Cheyenne Renovate SPS construction
NRM 19 Cheyenne Backfill Ambulatory Care, Phase 2 construction
NRM 19 Denver 554-15-101 FCA M&R Corrections PH2 construction
NRM 19 Grand Junction 575-15-100 Replace Boilers and Controls (PH 2) construction
NRM 19 Grand Junction 575-15-104 Energy Audit Finding Corrections construction
NRM 19 Salt Lake 660-15-102 Primary Electrical Radial Replacement construction
NRM 19 Salt Lake 660-15-101 Asbestos Removal B.2 & B.5 construction
NRM 19 Salt Lake 660-15-103 Replace HVAC, Bldgs. 14, 13, Telephone Room & 9 construction
NRM 19 Salt Lake 660-15-121 Energy Efficiency Building Improvements, B. 2,4,5,6,9 construction
NRM 19 Salt Lake 660-15-124 Renovate Primary Care Residents/Women's Clinic construction
NRM 19 Sheridan 666-15-101 Comprehensive Panic Alarm System Upgrade & Expansion, Phase I construction
NRM 19 Sheridan 666-15-110 Energy Audit Corrections Phase I construction
NRM 19 Sheridan 666-15-108 Renovate Laboratory construction

 
SCIP Projects

NRM 19  ???-14-??? Place Holder -                              
NRM 19  ???-14-??? Place Holder -                              

-                              
Energy Projects

Energy 19 Salt Lake 660-14-109 Energy Efficiency Building Improvements construction  
Energy 19 Salt Lake 660-14-130 Combined Head and Power Plant construction 6/31/2014
Energy 19 Sheridan 666-15-110 Energy Audit Corrections Ph 1 construction  
Energy 19 Montana 436-14-001 Commissioning/Audit Corrections construction  
Energy 19 Grand Junction 575-15-104 Energy Audit Findings Corrections construction  
Energy 19 Cheyenne 442-15-310 Energy Corrections per ECM Audit construction  

Engr Svcs 19 VISN V19-14-0001 Engineering Support Services design 6/27/2014
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